COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2012

ESTI MATE SUMVARY 14: 01: 49
CONTI D C18045 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18045- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 51.5  DAYS TI VE ALLOW 60 WORK DAYS
US 40 MUDDY CREEK OVERLAY PERCENT TIME:  85.83 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO NH 0402- 079
US 40 MUDDY CREEK OVERLAY
NAME OF ROAD: 040A
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 23/ 2012 DATE TI ME STARTED 06/22/2011
P.O BOX 566 DATE LET 03/ 31/ 2011 DATE WORK BEGAN 06/ 22/ 2011
DATE AWARDED 04/ 13/ 2011 DATE TI ME STOPPED 09/ 16/2011
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED 09/ 16/ 2011
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,065, 639. 17 PARTI Ol PATI NG $ 5, 065, 639. 16 $ 150, 989. 03
AWARD PRQIECT AMT: $  4,223,262.05 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5, 065, 639. 16 150, 989. 03
FUNDS AVAI LABLE: $ 0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 065, 639. 16 150, 989. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 63, 348. 93
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 065, 639. 16 214, 337. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 065, 639. 16 214, 337. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 214, 337. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18045- BI D ESTI MATE RUN 05/ 23/ 2012
PRQIECT: NH 0402- 079 ESTI MATE NO 0004 14: 01: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 359. 000 1, 359. 000
SY 0. 000 0. 00
7.00000 1, 359. 000 9,513. 00
0010 203-01500 Bl adi ng 120. 000 120. 000
HOUR 0. 000 0. 00
100. 00000 120. 000 12, 000. 00
0015 208-00002 Erosion Log (12 Inch) 210. 000 210. 000
LF 0. 000 0. 00
4. 12000 210. 000 865. 20
0020 208-00205 Er osi on Control Supervisor 71. 000 71. 000
HOUR 0. 000 0. 00
47. 40000 71. 000 3, 365. 40
0025 210-04030 *Modi fy Quardrail 388. 000 388. 000
LF 0. 000 0. 00
9.12000 388. 000 3,538.56
0030 210-04200 *Adj ust Quardrail 10, 596. 000 10, 596. 000
LF 0. 000 0. 00
2.12000 10, 596. 000 22,463.52
0035 304- 06000 Aggregate Base Course (C ass 6) 9, 915. 040 9, 915. 040
TON 0. 000 0. 00
19. 00000 9, 915. 040 188, 385. 76
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 403-09500 *Furni sh Hot M x Asphal t 4, 040. 120 4,040. 120
TON 0. 000 0. 00
65. 13000 4,040. 120 263, 133. 02
0050 403-34701 *Hot M x Asphalt (G ading SX) (75) 34, 483. 070 34, 483. 070
TON 0. 000 0. 00
70. 70000 34, 483. 070 2,437,953. 05
0055 405- 00100 *Heating and Renixing Treatnent 204, 958. 000 204, 958. 000
SY 0. 000 0. 00

5. 26000 204, 958. 000 1,078, 079. 08



CONTI D C18045 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18045- BI D ESTI MATE RUN 05/ 23/ 2012
PRQJECT: NH 0402- 079 ESTI MATE NO 0004 14: 01: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 411-03355 Asphal t Cenent Performance Gade (PG 58-34) 1, 990. 100 1, 990. 100
TON 0. 000 0. 00
1. 00000 1, 990. 100 1, 990. 10
0065 411-10255 Enul si fied Asphalt (Sl ow Setting) 17, 019. 000 17, 019. 000
GAL 0. 000 0. 00
1. 00000 17, 019. 000 17, 019. 00
0070 411-90010 *Asphal t Rej uvenating Agent 10, 881. 000 10, 881. 000
GAL 0. 000 0. 00
3.87000 10, 881. 000 42,109. 47
0075 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 060. 00000 2.000 4,120. 00
0080 614-80385 *Runble Strip 73, 920. 000 73,920. 000
LF 0. 000 0. 00
0. 25000 73,920. 000 18, 480. 00
0085 625- 00001 Construction Surveying (Hourly) 15. 000 15. 000
HOUR 0. 000 0. 00
150. 00000 15. 000 2,250. 00
0090 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
271, 000. 00000 1. 000 271, 000. 00
0095 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0100 627-00001 *Pavenent Marking Pai nt 2,088. 910 2,088.910
GAL 0. 000 0. 00
26. 80000 2,088. 910 55,982. 79
0105 627-00005 *Epoxy Pavenent Mar ki ng 926. 000 926. 000
GAL 0. 000 0. 00
59. 75000 926. 000 55, 328. 50
0110 630-00000  *Fl aggi ng 3, 277. 500 3, 277. 500
HOUR 0. 000 0. 00
23.70000 3,277.500 77,676.75



CONTI D C18045 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18045-BI D ESTI MATE RUN 05/ 23/ 2012
PRQJECT: NH 0402- 079 ESTI MATE NO 0004 14: 01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-00001 *Pilot Car Qperation 485. 500 485. 500
HOUR 0. 000 0. 00
34. 00000 485. 500 16, 507. 00
0120 630- 00007 *Traffic Control Inspection 27.000 27.000
DAY 0. 000 0. 00
129. 80000 27.000 3, 504. 60
0125 630- 00012 *Traffic Control Management 49. 000 49. 000
DAY 0. 000 0. 00
449. 00000 49. 000 22,001. 00
0135 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
585. 00000 2.000 1,170.00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0. 00
32. 60000 18. 000 586. 80
0145 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 56. 000
EACH 0. 000 0. 00
45. 30000 56. 000 2,536. 80
0150 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
48. 40000 8. 000 387. 20
0155 630-80344 *Construction Traffic Sign (Special) 240. 000 240. 000
SF 0. 000 0. 00
16. 50000 240. 000 3, 960. 00
0160 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
4,759. 00000 4.000 19, 036. 00
0165 630- 80360 *Drum Channel i zi ng Devi ce 146. 000 146. 000
EACH 0. 000 0. 00
21. 00000 146. 000 3, 066. 00
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18045- BI D ESTI MATE RUN 05/ 23/ 2012
PRQIECT: NH 0402- 079 ESTI MATE NO 0004 14: 01: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0180 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
6. 50000 200. 000 1, 300. 00
0185 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 333. 00000 1. 000 1, 333.00
0190 630-85041 *Mobi | e Attenuat or 3. 000 3. 000
DAY 0. 000 0. 00
408. 00000 3.000 1,224.00
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70016 F/ A Fuel Cost Adj ustnent 17, 960. 430 0. 000
F A 17, 960. 430 17, 960. 43
1. 00000 17, 960. 430 17, 960. 43
0210 700- 70018 F/ A Roadway Snoot hness | ncentive 146, 563. 290 146, 563. 290
FA 0. 000 0. 00
1. 00000 146, 563. 290 146, 563. 29
0215 700- 70019 F/ A Asphal t Cenent Cost Adj ustnent 135, 618. 990 0. 000
FA 135, 618. 990 135, 618. 99
1. 00000 135, 618. 990 135, 618. 99
0220 700-70021 F/ A On-The-Job Trainee 729. 600 912. 000
HOUR -182. 400 -182. 40
1. 00000 729. 600 729. 60
0225 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18045- BI D ESTI MATE RUN 05/ 23/ 2012
PRQIECT: NH 0402- 079 ESTI MATE NO 0004 14: 01: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 700- 70025 F/' A Quality Incentive Paynent 92, 666. 820 95, 074. 810
FA -2,407.990 -2,407.99
1. 00000 92, 666. 820 92, 666. 82
0235 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 900- 00006 Added Item (Dol lar)/ CTS #1 Heater Rem x Price -4, 665. 560 -4, 665. 560
Reduct i on
DOL 0. 000 0. 00
1. 00000 -4, 665. 560 -4, 665. 56
0265 900- 00006 Added Item (Dol lar)/ Price Reduction-Overwei ght truck -100. 000 -100. 000
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00

CAT 0200 CURRENT AMI $ 5,035,639.17 $ 150, 989. 03 $ 5, 035, 639. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0250 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0255 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 0.00$ 30, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,065, 639.17 $ 150, 989. 03 $ 5, 065, 639. 17



